
Task Name Duration Start Finish
Project Management 395d Wed 3/1/00 Thu 9/27/01

Monthly Reports 395d Wed 3/1/00 Thu 9/27/01

Project Management 395d Wed 3/1/00 Thu 9/27/01

Receive spending authorization 0d Tue 3/28/00 Tue 3/28/00

Mobile Laser Subsystem 150d Wed 3/1/00 Fri 9/29/00

LCS specifications and instructions 150d Wed 3/1/00 Fri 9/29/00

Procure Mobile Laser fabrication contract 10d Tue 3/28/00 Mon 4/10/00

Trailer assembly begins 0d Mon 4/10/00 Mon 4/10/00

Tralier assembly 55d Tue 4/11/00 Tue 6/27/00

Mobile Laser installation and testing 33d Wed 6/28/00 Mon 8/14/00

Mobile Laser operational documentation 14d Tue 8/15/00 Fri 9/1/00

Mobile Laser complete 0d Fri 9/1/00 Fri 9/1/00

Robot Arm Subsystem 127d Mon 4/3/00 Fri 9/29/00

Specify robot arm 11d Mon 4/3/00 Mon 4/17/00

Robot arm Purchase Request placed 0d Mon 4/17/00 Mon 4/17/00

Robot arm fabrication 80d Tue 4/18/00 Wed 8/9/00

Robot arm assembly and testing 33d Thu 8/10/00 Tue 9/26/00

Robot arm operational documentation 25d Fri 8/25/00 Fri 9/29/00

Robot arm complete 0d Fri 9/29/00 Fri 9/29/00

Computer Control Subsystem 114d Tue 3/28/00 Wed 9/6/00

Specify & procure computer control station8d Tue 3/28/00 Thu 4/6/00

Computer control station fabrication 48d Fri 4/7/00 Wed 6/14/00

Computer control station assembly and testing33d Thu 6/15/00 Tue 8/1/00

Computer control station operational documentation25d Wed 8/2/00 Wed 9/6/00

Computer control station complete 0d Wed 9/6/00 Wed 9/6/00

System Assembly and Testing 246d Sun 10/1/00 Fri 9/28/01

Receive FY2001 funding 0d Sun 10/1/00 Sun 10/1/00

System operational procedure development90d Mon 10/2/00 Fri 2/16/01
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DVRS baseline operations 63d Tue 1/2/01 Mon 4/2/01

DVRS baseline ops complete 0d Mon 4/2/01 Mon 4/2/01

Prepare & Review DVRS SAR Modification60d Tue 1/2/01 Wed 3/28/01

Complete DVRS SAR 0d Mon 4/2/01 Mon 4/2/01

Laser and robot delivered to DVRS 0d Mon 4/2/01 Mon 4/2/01

Installation of Laser Cutting System at DVRS42d Tue 4/3/01 Thu 5/31/01

Laser Cutting System operating 0d Thu 5/31/01 Thu 5/31/01

Cold cutting test 42d Fri 6/1/01 Tue 7/31/01

Cold test complete 0d Tue 7/31/01 Tue 7/31/01

Hot operations demonstration 42d Wed 8/1/01 Fri 9/28/01

ASTD Project deployment complete 0d Fri 9/28/01 Fri 9/28/01
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